RSU #1
Woolwich Elementary School

Design and Funding Approval
April 14, 2010

PROPOSED PROJECT SCHEDULE

Activity Date

Site Approval by State Board of Education September 2008 v
Concept Approval by State Board of Education February 2009
Referendum Date March 2009
Design Development Complete November 2009
Construction Documents Complete/Final Review March 2010
Design & Funding Approval by State Board of Education April 2010
Project out to Bid April 2010
Bid Opening April 2010
Final Funding Approval by the Commissioner of Education May 2010
*Bond Sale Spring 2011
Substantial Completion February 2012
Occupancy April 2012

*Bond date contingent upon Legislative appropriation.

SQUARE FOOT SUMMARY

Space Definition State/Local Local Only Total
New Construction 50,196 2,399 52,595
Renovation 14,086 0 14,086

Total 64,282 2,399 66,681
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